

					Total	unction MM	ABAP	Remark
Estimation (hour)	Investigation	Investigation	*	13.00	8.00	5.00		
		1. Pre-Investigation	*	1.00	1.00	-		
		2. Investigation	*	7.00	4.00	3.00		
		3. IA documentation	*	1.00	1.00	-		
	Development	Add. Investigation	*	4.00	2.00	2.00		
		Programming (ABAP)	*	3.00	0.00	3.00		
		- Maintain exclude special stock value in abap config	*	1.00	-	1.00		
		- Add logic to excluding special stock 'T'	*	2.00	-	2.00		
		Developer Test	*	3.00	0.00	3.00		
			*	3.00	-	3.00		
	Configuration	Customizing change	*	0.00	0.00	0.00		
	Authorization	Authorization	*	0.00	0.00	0.00		
	Unit Testing / Quality Testing by functional consultant	Unit test scenario,data	*	12.00	10.00	2.00		
		1. Create test case : Test scenarios 6 number	*	4.00	2.00	2.00		
		2. Execution & Verification : Test scenarios 6 number	*	8.00	8.00	-		
		Migration	Create LSMW and test at QAS	*	-	-	-	
	Support UAT	Support UAT	*	2.00	1.00	1.00		
		1 Investigate error during UAT (if any)	*	2.00	1.00	1.00		
	Documentation	Documentation	*	4.00	4.00	0.00		
		1. Create/Update Functional Spec. (FS) document	*	2.00	2.00	-		
		2. Create UT result document	*	2.00	2.00	-		
	Transport Management	Transport Management	*	1.00	1.00	-		
	CR Coordination	Coordination	*	1.00	1.00	-		
	Review document	Review of documents	*	1.00	1.00	-		
	Total		*	40.00	26.00	14.00		
	Final effort		5.00	3.25	1.75			

Received by	Tasanee T.		Thitirat Jaroonthearajak
Received on	03/11/2025		07/11/2025
Change Record No.	SRV001204		

For LHD

Comment

Confirmed by	<i>P. N. N. N.</i>		<i>8.21</i>
Confirmed on	11 Nov 2025		11 Nov 2025

For Project PMO

Comment